
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:42 PM

Run date

Time

Reviewer: Soheilifard, Saman 27-Jan-11

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 228 Date: 20-Dec-2010 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 468

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after their safety meeting at 7:15 AM. Crews had to work on the gantry
, work on the North tower shaft lift 3 , & work on lift 2 façade . Crews started at 7:20 AM.

Tony , Jaime , & Jacob had to work on the gantry . Crews had to mobilize the gantry for the crews
on the working platform at 112 meters elevation to disassemble the spreader beam , & the swindle . Crews
started at 7:30 AM. They were done at 11:00 AM.

In addition to that , crews had to lift the strands up & prepare to disassemble & pull out of the site
the gantry . They had to disconnect the power & hydraulic lines , remove the bolts , Crews started at 2:00
PM. They were done at 5:10 PM.

Carlos , Augie , Casey , Jeffery , & Kevin had to disassemble the spreader beam , & the swindle
assemblies . Crews had to set the spreader beam on the North tower shafts , remove the pins from the
shackles , & release the swindle . They were done at 8:15 AM.

After that , crews had to set the swindle on the West tower shafts , remove the pin , release the
strands , fly the spreader beam , the swindle , swindle bracket & store them on the barge . Crews were
done at 2:00 PM.

In addition to that , crews had to remove the lifting lugs from the North tower shaft , fly & set them
on the barge they were done at 3:00 PM.

Then , crews had to prepare the hydraulic jacks , accessories for upper & lower frames to be
disassembled & pulled out of the site . Crews were done at 5:10 PM.

Obra , Barry , Michael , Pablo , & Ryan had to work on house keeping on the working platform at 81
meters elevation . Crews started at 7:30 AM. They were done at 9:00 AM.

After that , crews had to install more rows of permanent bolts in splice 2 on the North shaft . They
had to remove the drift pins , install bolts , & snug the remaining bolts . They started at 9:10 AM. Crews
were done at 5:00 PM.

In addition to that , Obra , & Michael had to prepare to work on the South tower shaft on splice 2 .
Crews had to mobilize their tools & equipment , prepare the hydraulic jacks , rods , & gages , set the
scaffold around the tower , prepare the temporary & permanent bolts , reroute the air hoses , & set the
access ladder . Crews were done at 5:10 PM.

Kevin , John , & Mathew had to work on the façade at 65 meters elevation . Crews started to install
the permanent bolts on the West tower shaft at 7:30 AM. They were done at 2:00 PM.

After that , crews had to bring materials to the side to work on the East façade . They started at
2:10 PM. Crews were done at 5:10 PM. All tower crews left at 5:20 PM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 228 Date: 20-Dec-2010 Monday

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-SFN.05304-0120F4 Tower Lift 02 Strut Façades North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Matthew GreerIronworker 8.00 2.00 0.00 10.00

FOR Kevin KarnarIronworker 8.00 2.00 0.00 10.00

JNM John ChapmanIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

Page 2 of 2ddrRptbyBidItem


